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Ht [ H2 [ H1 [ H2 | HL [ H2 [ Hi [ H2 [ H1I [ H2 | H1
Group_1: 0 Increment/Launch 3/29/07 3/29/07
1 EuTEF.0600 1E Launch 3/29/07 3/29/07 3/29 @
Group_1: 0. Earned Value Milestones 7/18/05 3/15/07 v \\)
3 EV0035.04400 EUTEF (1E) PIA Initial Submit for IPIC Review L-24 3/1/05 7/18/05 7/18/05 7/18 f
4 EV0050.04400 EuTEF (1E) Verification Prep L-13 1/29/06 1/29/06 1/29/06 1/29 @
TBD
5 EuTEF.0710 Shuttle CIR L-9.7 5/27/06 6/27/06 6/27/06 6/27 @
6 EV0060.04400 EUTEF (1E) H/W Delivery Review L-8 6/29/06 6/29/06 6/29/06 6/29 @
7 EV0070.04400 EUTEF (1E) LPA/CoFR Prep L-5 9/29/06 9/29/06 9/29/06 9/29 @
TBD
8 EuTEF.0660 EUTEF (1E) SORR/CoFR 3/5/07 3/5/07 3/5 ﬁ
9 EuTEF.0670 EuTEF (1E) FRR 3/15/07 3/15/07 3/15 @
Group_1: 1. Project Milestones 10/1/02 11/29/06 O O
11 501A-010.04400 EuTEF (1E) CDR L-24 3/1/05 5/15/03 5/15/03 5/15 v 5/15
Delta Final Board
12 EuTEF.0010 FRAM (CEPA) TIM #1 10/1/02 10/1/02 10/1 A
13 EuTEF.0020 FRAM (CEPA) TIM #2 10/29/02 10/29/02 10/29 A
14 EuTEF.0030 FRAM (CEPA) TIM #3 2/14/03 2/14/03 2/14 A
15 EuTEF.0040 FRAM (CEPA) TIM #4 7/11/03 7/11/03 7/11 A
16 EuTEF.0050 FRAM (CEPA) TIM #5 9/25/03 9/25/03 9/25 A
17 EUTEF.0060 FRAM (CEPA) Pre-shipment Review 11/21/03 11/21/03 11/21 A
18 EUTEF.0070 FRAM (CEPA) Post-shipment Review 2/11/04 2/11/04 2/11 A
19 EuTEF.0080 FRAM (CEPA) TIM #6 2/12/04 2/12/04 2/12 A
20 EuTEF.0090 EUTEF (1E) CDR Data Pack Submit 12/20/02 12/20/02 12/20 A
21 EuTEF.0100 EUTEF (1E) Co-location CDR Meeting @ Milan 1/31/03 1/31/03 1/31 A
22 EuTEF.0110 EUTEF (1E) Delta Final Board/Instruments 5/15/03 5/15/03 5/15 A
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23 EuTEF.0120 EUTEF (1E) Final Board @ ESTEC 5/19/03 5/19/03 5/19 A
24 EuTEF.0130 EUuTEF (1E) CEPA ICD 9/24/03 9/24/03 9/24 A
25 EuTEF.0140 CEPA Milestones 10/1/02 10/1/02 10/1 A
26 EuTEF.0150 PDR 1/22/03 1/22/03 1/22 A
27 EuTEF.0160 CDR 4/10/03 4/10/03 4/10 A
28 EuTEF.0170 CEPA Delivery to NASA 10/14/03 10/14/03 10/14 A
29 EuTEF.0180 CEPA Delivery to CGS (Milan) 12/1/03 12/1/03 12/1 A
30 EuTEF.0190 CEPA Delivery to Aliena (Turin) 214104 2/4/04 2/4 A
31 EUTEF.0200 CEPA Post-shipment Inspection/Acceptance 2/11/04 2/11/04 2/11 A
(Turin)
32 EuTEF.0210 EUTEF (1E)/CEPA (IA) RLTF Testing @ Bremen 1/30/05 1/30/05 1/30 A
33 EuTEF.0220 EUTEF (1E)/CEPA (lA) Ship to MPESS Location 7/12/06 7/12/06 7112 @
(KSC)
34 EUTEF.0280 Design Analysis Cycles 11/15/05 10/4/06 11/15 11/15i >1o/4
35 EuTEF.0290 CAD Model Best Available 3/26/03 3/26/03 3/26 A
36 EuTEF.0290 CAD Model Best Available 11/15/05 11/15/05 11/15 Zk
37 EUTEF.0300 CAD Model As-Designed 10/12/05 10/12/05 10/12 A
38 EuTEF.0310 CAD Model As-Built (Final Model) 7/15/06 7/15/06 7/15 A
39 EUTEF.0320 Structural Analysis - Design Loads Analysis (DLA) 11/15/05 11/15/05 11/15 Zl
40 EUTEF.0330 Structural Analysis - Verification Loads Analysis #1 5/15/06 5/15/06 5/15 A
(VLA #1)
41 EUTEF.0340 Structural Analysis - Verification Loads Analysis #2 8/15/06 8/15/06 8/15 A
(VLA #2) TBD
42 EUTEF.0350 Thermal Analysis Model #1 L-13 2/1/06 2/28/06 2/28/06 2828 A
43 EuTEF.0720 Thermal Blanket Data L-4.5 11/29/06 11/29/06 11/29/06 11/29 A
44 EUTEF.0370 Integrated Carrier Phase Ill FSR Safety Data 7115/06 7/15/06 7/15 A
Package
45 EUTEF.0380 Integrated Carrier Phase Il FSR 9/15/06 9/15/06 9/15 A
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46 EUTEF.0390 Integrated Carrier Phase Il GSR Safety Data 7127/06 7127106 7127 A
Package
47 EUTEF.0400 Integrated Carrier Phase Il GSR 10/12/06 10/12/06 10/12 A
48 EUTEF.0410 EUTEF (1E) Level 2 Integration Readiness Review 6/11/04 6/11/04 6/11 A
@ CGS
49 EUTEF.0420 EUTEF (1E) Level 2 Integration Readiness Review 711/04 7/1/04 7/1 A
Co-Location Board @ ESTEC
50 EUuTEF.0430 EUTEF Flight Model (FM) Final Acceptance Review 7/5/05 715105 7/5 A
(FAR) 1 Board
51 EuTEF.0470 EUuTEF FM On-Dock @ EADS-ST/Bremen 8/12/05 8/12/05 8/12 A
52 EUTEF.0440 EUTEF Interface System Test (IST) with Columbus 9/22/05 9/28/05 9/22 | G/28
@ Bremen EUTEF on EPE 9/22/05
53 EUTEF.0450 External System Validation Test 2B (SVT-2B) 1/10/06 1/23/06 1/20 0 1/23
ene-to-end Data Flow Test @ Bremen
54 EUTEF.0460 EUuTEF Formal Acceptance Review (FAR) 2 5/15/06 5/15/06 5/15 @
55 EuTEF.0480 EUTEF Pre-Ship Review 9/1/06 9/1/06 9/1 A
56 EuTEF.0490 EUuTEF Consent to Ship (FM and GSE) 9/15/06 9/15/06 9/15 A
Group_1: 2. Safety 5/20/03 10/12/06 K/\ \\)
58 501A-012.04400 EUTEF (1E) Phase Il FSR DP Ph Il FSR 3/15/05 5/20/03 5/20/03 5/20 A
-45 Days
59 501A-013.04400 EUTEF (1E) Phase Il P/L FSR CDR+2 4/29/05 7/2/03 712103 712 f
60 501B-031.04400 EUTEF (1E) Phase lll FSR DP Phlll FSR 3/15/06 3/11/05 3/11/05 3/11 A
-45 days
61 501B-032.04400 EUTEF (1E) Phase Illl FSR L-10 4/29/06 4/26/05 4/26/05 4/26 f
62 EuTEF.0500 EUTEF (1E) Phase O//li/lll GSR DP PhlllGSR 6/15/06 5/11/06 5/11/06 5/11 A
-45 days
63 EuTEF.0510 EUTEF (1E) Phase O/I/II/Il GSR L-7 7/30/06 6/25/06 6/25/06 6/25 @
64 EUTEF.0520 EUuTEF Ground Safety Data Pack to CMC 7127/06 7127106 7127 v
65 EUTEF.0530 MPESS Integrated Ground Safety Review (EUTEF) 10/12/06 10/12/06 10/12 @
Group_1: 3. CoFR 12/14/06 2/15/07 w
67 EUTEF.0730 OZ Launch Package Assessment (LPA) 12/14/06 12/14/06 12/14 A
68 EuTEF.0740 OZ LPA PMIT Review 12/31/06 12/31/06 12/31 O
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69 501B-078.04400 EUTEF (1E) LPA Input L-12 weeks  12/7/06 1/4/07 1/4/07 1/4 A
70 501B-085.04400 EUTEF (1E) CoFR Endorsements L-6 weeks 1/18/07 2/15/07 2/15/07 2/15 A
Group_1: 4. Research & Mission Integration 6/27/05 2/10/06 O::@
72 501A-001.04400 EUTEF (1E) Export Control Letter PDR 2/29/04 2/5/06 2/5/06 2i5 v 2/5
(P.A.SS) ESA/NASA Bilateial PIA With PIA Signature
73 502A-007.04400 EUTEF (1E) Export Control Letter Concurrence L-35 (P,A) 3/31/04 2/5/06 2/5/06 2i5
ESA/NASA Bilateal PIA With PIA Signature
74 501A-003.04400 EUuTEF (1E) PIA (P) PDR 2/29/04 6/27/05 6/27/05 6/27 6/27
(P.SS.A) SSP 57922 (Bilatéral)
75 501A-003A.0440 EuTEF (1E) PIA CR Release CDR-1 1/30/05 10/28/05 10/28/05 10/28 6
(P,SS.A) CR 9702
76 501A-003B.0440 EUuTEF (1E) PIA TCM Complete CDR 3/1/05 12/5/05 12/5/05 12/5 :)
(P,SS,A)
7 501A-003C.0440 EUTEF (1E) PIA PMIT Approval CDR+1/2 3/16/05 2/5/06 2/5/06 2i5 O
(P,SS,A)
78 502A-008.04400 EuTEF (1E) PIA (B/L) CDR+1 4/1/05 2/10/06 2/10/06 2130 O
79 EuTEF.0750 EUuTEF (1E) Hardware ICD-B Draft 9/28/05 9/28/05 9/28 A
80 EuTEF.0650 EUTEF (1E) Hardware ICD-B (B/L) CDR+1 4/1/05 11/30/05 11/30/05 11/30
CMC Dpcument
81 501B-001.04400 EuTEF (1E) Questionnaire 1-18 3/29/05 7/1/05 7/1/05 7/1 A
Group_1: 5. Payload Engineering Integration 2/1/06 10/10/06 O:U
83 501B-044.04400 EUTEF (1E) P/L Exceptions L-7.5 7/15/06 6/10/06 6/10/06 6/10 A
84 501B-045.04400 EUTEF (1E) P/L Verification Data (Stage Analysis) L-7.5 (P,s,A) 7/15/06 6/10/06 6/10/06 6/10 A
85 501B-075.04400 EUTEF (1E) P/L Verification Data (CoCs) L-3.5(P,s,A) 11/14/06 10/10/06 10/10/06 10/10 A
86 501B-026.04400 EUTEF (1E) Drawing DS - On-Orbit Configuration L-11 (P,A) 3/30/06 2/23/06 2/23/06 2123 A
Drawings (P)
87 501B-054.04400 EUTEF (1E) Drawing DS - On-Orbit Configuration L-6 (P,A) 8/29/06 7/25/06 7/25/06 7125 A
Drawings (B/L)
88 501B-037.04400 EUTEF (1E) Drawing DS - Crew Interface Label 1-8 1/29/06 2/1/06 2/1/06 2/ A
Dwgs (Released)
89 503-005.04400 EUTEF (1E) Drawing DS - Crew Interface Label 1-7.5 2/11/06 2/14/06 2/14/06 2/i4 O
Dwgs (IPLAT Label Evaluation) (F)
90 501B-055.04400 EUTEF (1E) Drawing DS - Assy and Installation L-6 (P,A) 8/29/06 7/25/06 7125106 7125 A
Dwgs (B/L)
Group_1: 7C. POIF Procedures, Display & OP Nom 1/28/03 1/28/03
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92 501A-019A.0440 EUuTEF (1E) PPD DS:Preliminary P/L Unique CDR+4 6/29/05 1/28/03 1/28/03 1/28 ' 1/28
OpNom (P,A)
93 505-001.04400 EuTEF (1E) PPD DS:OpNom (B/L) 1-16 (P,A) 5/31/05 1/28/03 1/28/03 1/28 .
Group_1: 8A0. KSC Data Sets/Products 12/15/02 5/27/06 K/\ \\)
95 EuTEF.0540 EUTEF (1E) KSC LSSP (P) H/W O/D-6  4/14/06 12/15/02 12/15/02 12/15 A
LSSP (Annex 8)
96 EuTEF.0550 EUuTEF (1E) KSC LSSP (U/D) 1/5/05 1/5/05 1/5
LSSP (Annex 8)
97 EuTEF.0680 ESA EuTEF LSSP Inputs 10/10/05 10/10/05 10/10 A
98 EuTEF.0690 EUTEF (1E) KSC LSSP (U/D #2) 12/7/05 12/7/05 12/7 A
99 EuTEF.0560 EUTEF (1E) KSC LSSP (B/L) H/W O/D-3  7/15/06 5/27/06 5/27/06 5/27
LSSP (Annex 8)
100 501B-016.04400 EUTEF (1E) KSC TRDS ISS to P/L OMRS, File 10, L-12.5 2/14/06 1/10/06 1/10/06 1/1C A
Volume 2 LSSE (Annex 8)
101 EuTEF.0570 EUTEF (1E) KSC TRDS STS to P/L OMRS, File 2 L-12.5 (A) 2/14/06 1/10/06 1/10/06 1/1C A
Volume 2 LSSB (Annex 8)
Group_1: 8A1. KSC Attached Payload Direct to 11/29/06 3/29/07 J
Orbiter Processing
103 EuTEF.0760 EUTEF (1E) Flight Unit O/D @ KSC L-4 months  11/29/06 11/29/06 11/29/06 11/29 A
104 EUTEF.0700 EUTEF (1E) Post shipment Checkout 11/30/06 11/30/06 11/30 A
105 EUTEF.0770 EuTEF (1E) Flight Unit Off-Line Processing L-4 to L-2 10/1/06 11/30/06 1/24/07 11/30 [ 1/24
months
106 EUTEF.0580 EUTEF (1E) On-Line Processing L-2 months  1/25/07 1/25/07 1/30/07 1/25 I 1/30
EuTEF/MPESS Integ
107 EUTEF.0590 Integrated Heater Cable Continuity Check 1/28/07 1/28/07 1/28 A
108 EuTEF.0230 MPESS/EUTEF (1E) CEIT/Walkdown 2/15/07 2/15/07 2/15 A
109 EuTEF.0250 Payload to PAD 2/28/07 2/28/07 2/28 A
110 EuTEF.0240 Orbiter to PAD 3/1/07 3/1/07 3/1 A
111 EuTEF.0260 MPESS/Payload Xfer to Orbiter 3/2/07 3/2/07 3/2 A
112 EuTEF.0640 Orbiter IVT (MPESS) 3/13/07 3/13/07 3/13 A
113 EuTEF.0620 EUTEF (1E) Late Access 3/25/07 3/25/07 3/25 A
114 EuTEF.0630 EUTEF (1E) Flight Cover Removal 3/25/07 3/25/07 3/25 A
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115 EuTEF.0270 Final Payload Walkdown 3/25/07 3/25/07 3/25 A
116 EUTEF.0610 1E Launch 3/29/07 3/29/07 3129 (2)
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